Progress Reporting Period: January 13 — February 10, 2006

Report: 38

Date: February 21, 2006

Site: Diamond Alkali, Operable Unit 3, Passaic River Study

Expansion, New Jersey

IAG: DW96941975

IAG Expiration Date:
12/31/07

Phase: RI/FS, DACW41-02-D-0003 Malcolm Pirnie Project Numbers: 4553-001, 4553-
ous Task Order 0011 025, and 4553-027

USEPA RPM: Alice PH: 212-637-4427 USACE PM: Elizabeth
Yeh Buckrucker

PH: 816-983-3581

MPI PM: Len Warner | PH: 914-641-2972 MPI Deputy PM: Scott
Thompson

PH: 914-641-2628

Task

Activities in Current Reporting Period

Next Milestone

Issues

IRM Evaluation

= Completed analysis for technology screening,
assembly of alternatives, and screening of
alternatives (except cost estimating for dredging
material management).

= Initiated expansion of model grid to cover
floodplain areas (HQI).

= Prepared and delivered presentation on IRM
evaluation to Remedial Options Workgroup on
Feb 1%,

Dry run for Remedial
Options Workgroup in mid-
April 2006.

= Coordination with In-situ
Stabilization workgroup for
IRM evaluation purposes will
require additional effort.

= The number of alternatives
required for detailed analysis
(8) exceeds the number
proposed (5).

Final CIP

Effort on hold pending USEPA direction/authorization
on Draft CIP comment responses and document
revisions.

Final CIP Report, tentative
delivery in early May 2006

Agencies to decide how to
address extensive comments on
Draft CIP by TSI.

Hydrodynamic

Refer to HydroQual Progress Reports.

Final Calibration Report

Additional budget is required to




Model following receipt of agency | resume hydrodynamic model
comments development following submittal
of the calibration report.
FSP Volume 2 Awaiting USEPA direction regarding potential Draft FSP Volume 2 in mid- | = Budget for Pre-Draft FSP 2

revision to Pre-Draft FSP 2 (to allow release to
stakeholders).

Awaiting USEPA authorization to begin Draft FSP
2 preparation.

June 2006

revision would require Tech
Support allotment.

Battelle is re-estimating Draft
FSP 2 effort based on BERA
workshop.

Final Modeling Plan

MPI and HQI coordinated responses to TAC
comments and incorporation into Final Modeling
Plan.

Final Modeling Plan on or
about March 27, 2006

Sediment Transport
Model

Refer to HydroQual Progress Reports.

Coordination Meeting with
Craig Jones on or about
March 9, 2006

Need to investigate budget,
availability, and scheduling
issues for Craig Jones
meeting.

Awaiting direction on
preparation and delivery to
PRPs of a Dundee Dam
Monitoring Work Plan —
budget is also an issue.

Field Investigations/
Draft Round 1 Report

Remaining low resolution coring sediment
samples shipped to laboratory on February 6%
Fire Safety Inspection of field office conducted by
municipal officials — noted issues to be abated by
February 20",

Prepared Trip Reports for USEPA CLP.
Submitted geotechnical boring logs to USEPA for
distribution to PRPs.

Draft Round 1 Report on or
about July 7, 2006

Trip Report information
requested by Adly Michaels
of USEPA exceeded original
project scope for trip
reporting and required
approximately 8-12 hours of
data research and manual
report preparation.

Geochemical
Evaluation

Completed historic data evaluations for
Geochemical Technical Memo.

Conducted internal review of Geochemical
Technical Memo and posted submittal to PREmis

Revised Geochemical
Evaluation, as necessary
based on agency comments.

None.




on February 8™.

=  Submitted hardcopies of Geochemical Technical
Memo for delivery to USACE and USEPA on
February 13",

CSM/Problem Refer to Battelle Progress Report. Technical Memos due to Additional budget is required to
Formulation agency for review on or address consumption rate
about 2/24/2006 analyses requested by Marion
Olsen of USEPA.

WOE Assessment Refer to Battelle Progress Report. Scope under discussion. Battelle has requested that the
authorized funding for this task
be re-scoped to allow expansion
of RA DQOs in response to the
BERA Workshop.

Meetings & January 24" — Biweekly Call Sedflume Teleconference Not applicable.

Teleconferences

January 25" — IRM Presentation Dry Run
Teleconference

January 26™ — Final Modeling Plan Teleconference
January 315 — PM Meeting in Fairlawn, NJ
February 1% — Remedial Options Workgroup
February 1% — PDT Meeting

February 6" — Internal Team Briefing

February 7" — Modeling Meeting w/PRPs at USEPA
Region 2

February 7" — Draft WVN 11 Teleconference

(2/27/2006)
Sediment Transport
Meeting (3/9/2006)

PREmis

= Prepared .pdf print-out function for Request
Module.

= Began modifications to digital library folder
structure to better organize documents and remove
redundant folders.

Digital library
reorganization as requested
by USACE (on or about
3/3/2006).

Pirnie to respond to USACE
comments on digital library
structure.

www.ourPassaic.org

= Posted tentative notice regarding next PDT
meeting on first Wednesday in April 2006.
= QC’ed posting of Final FSP Volume 1 and created

April 2006 PDT Meeting
schedule as directed by
USEPA.

None.




a link for the posted documents on the “Sampling
Activities” page.




